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Service Coordination Board (SCB) Meeting Summary 

Date: 16 April 2014 

Members in attendance: 

  

 

Also in attendance: 

Chuck Prokuski for Tom Fornek  

Terry Smith, Rose Torres, and Steve Davey 

 

Agenda:  

Review of March meeting Summary 

Review of Open Action Items 

Review of Projects Status Summary   

 

Other Business: 

• Updates of Projects P-1373 and P-1374:  T. Smith  

• Update of IEX Project P-1193:  M. Ramanathan  

• New IS Project, E-Display Screen:  J. Maclean  

• Project Close-out Report Update:  J. Maclean  

 

Next Meeting 

21 May 2014 

 

Meeting Summary 

No corrections to March meeting summary 

 Member In 

Attendance 

AES John Maclean √ 

 Geoff Pile  

ASD Ju Wang √ 

 Ali Nassiri √ 

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang √ 

Upgrade Project Tom Fornek  

 Mohan Ramanathan  
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This report can be accessed through the following link: APS_1445371 . 

New Action Items 

1) Electron gun 

a) ASD to review readiness review requirements - Terry Smith (ASD) to submit updated project 

plan for the electron gun (Project 1374) 

b) Rose Torres will forward plan to the groups requested to provide support to verify if they can 

still commit to meeting the requests. 

2) John Maclean to verify Leonard Morrison’s availability to support the Linac Transverse Deflecting 

Cavity project (Project 1373) 

3) Check with McChesney if the IEX project (Project 1193) has been completed (Torres). 

4) Mike Fisher submitting a new proposal for a new stand ~160 hours and provisional approval sought. 

5) Nassiri to provide the plan for the SCU1 installation in December and the SCB will provisionally 

approve and Torres will forward the plan to the service group leaders for commitments. 

6) ASD to present submitted proposal for straightening the Linac structure (Proposal 2233). 

7) Update SCB charter when SCB Policy and Procedure is approved. (Davey) 

 

Meeting Summary 

Torres distributed: 

• Meeting Agenda 

• Draft minutes form the 19 March meeting (APS_1444609) 

• APS Project Report Summary (APS_1442081) - March 2014 

• APS Project Resource Summary (APS_1432632) - March 2014 

• APS Project Report Summary Comments (APS_1440691) - March 2014 

 

Update on Project 1373 (Linac Tranverse Deflecting Cavity) and 1374 (New Electron Gun) – Terry Smith 

Electron gun 

PC gun to be moved to the linac tunnel in mid-August.  Original components to be restored. 

Installation planned for the September 2014 shutdown - the December shutdown is too short for 

installation.  If not installed in September then installation would be pushed to April 2015. 

Scope changes: 

1. Components in inac needed to be reconfigured, new supports, front end cleaned up (e.g., 

removed 1
st

 solenoid) =>  +860 hours 

2. Field mapped solenoid set-up => +520 hours 

3. Commissioning in injector test stand 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1445371.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1444609.pdf
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1442081&dRevLabel=6
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1432632&dRevLabel=35
https://icmsdocs.aps.anl.gov/docs/idcplg?IdcService=DISPLAY_URL&dDocName=APS_1440691&dRevLabel=8
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Nassiri: funds are available for the work and Zholents and Nassiri authorized 

Maclean: Determine design and readiness review status 

Smith: readiness review not in project plan. 

Re-plan with readiness reviews. 

 

Linac T-cavity 

The linac transverse deflecting cavity is a tool the see how well the gun is working.  Smith tried to 

reconcile effort estimates with the green-sheet time reports. 

For this shutdown Leonard Morrison is the only mechanical engineering working on the project 

designing supports and XY corrector.  Commitment is 50/50 with the Upgrade but it appears to be 90% 

to the Upgrade 

Prokuski: Morrison obviously spread too thin.  The Upgrade Project took 1 of 3 tasks off Morrison 

Action item:  Maclean to follow-up on Morrison and the mechanical engineering support issues. 

 

Review of the Status of Open Action Items  

1. Nassiri to contact Terry Smith to re-baseline projects 1373 and 1374 (Linac transverse deflecting 

cavity and new electron gun) by the end of March – Done 

 

2. Lang to contact Gluskin to get scope & schedule information for SCU1 – discussion to follow 

 

3. Torres to send out end-of-project forms to the most recently “completed” projects, - Done 

(three responses) 

 

4. Torres to update status of completed Division Projects. - Open 

 

5. Maclean to continue to refine SCB web pages – change “service request” to ~ Projects / Support 

Services - done 

 

6. Davey to notify ASD requestors of projects that will not be approved. – (cc  ASD group leaders) - 

open 

 

7. Nassiri to identify a replacement project manager Yong-Chul Chae – (Vadim Sajaev) - Done 
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8. Lang to clarify scope for project 1094 (mirror support and wire stages) – Tischler provided 

additional funds – leave project open - Done 

 

9. Davey approve projects 1813 (move business applications from Solaris to Linux) and 1953 

(automated Favor processing) - Done 

 

Discussion 

o Per Lang, IEX still needs modifications to hutch.  Check with Jessica McChesney about closing 

project. 

Action Item Torres to check status 

o New proposal, Mike Fisher ~160 hours for new stand, seeking provisional approval 

Action Item SCB provisional approval 

 

Project Updates (Torres) 

 

Summary in ICMS 

 

o SCU +99% complete 

o Project 1196 closed – green sheet hours still accumulating 

o Bill Berg sent a long email, included mechanical engineering re-scoping needed – re-plan 

expected 

 

 

New Business 

o Maclean: Project close out reports requested.  Three responses received.  Maclean requested 

that Division management encourage responses.  Send the 6-BM request to Mark Erdman rather 

than Mills 

o Nassiri: Can SCU1 be installed in December. 

Beno & Lang: the expectation was that it would be installed in the May 2015 shutdown. 

Nassiri: Yuri prepared a plan. 

Action item: copy of plan for minutes (Nassiri) 

Sector 1 has to be ready 

Lang: ID has to be modified, poles removed, tested before installation. 

Nassiri: not a project proposal yet – high priority. 

Action item: provisionally approve the project and check if effort is available. 

Beno: either December ’14 or April ’15 ok. 

o Nassiri: New proposal (2233) straightening linac structure – discuss at next meeting 

Action item: get a project plan (Torres) 

o Action item: update SCB charter when SCB Policy and Procedure is approved. (Davey) 

 

 

 

Next Meeting: May 21, 2014, 401/B4100, 11:15 


